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Alaskan Way Viaduct and Seawall Replacement Program Schedule
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Quarterly Timeline 2010 2011 2012 2013 2014 2015 2016 2017 2018

CITY-LED PROJECTS

Central Seawall Replacement
Environmental and Permitting

Preferred Seawall Alternative(s)

Seawall Design & Construction

(assumes concurrent utility work)

Potential Phase 2 Seawall System coordinated
with Central Waterfront Construction

Central Waterfront - King to Battery
Waterfront Partnerships Committee

KEY

Design
. Construction

oo Dosin Construction Window
Design (Public Space/Waterfront Roadway) Project-related Activities

(May be multiple design packages) Milestone

Environmental Process (SEPA/NEPA)

Electric Utility Lines attached to Viaduct

Utility Relocation Required for Viaduct Demo

Alaskan Way Surface Street / Open Space A —

includes Elliott / Western Connector Begin Viaduct
(May be multiple construction contracts) Demo

Mercer West (assumes concurrent utility work)
Environmental Process

RFQ
Design

Conscton s

RELATED CITY PROJECT

Mercer East (assumes concurrent utility work)
Construction (Mercer St & Valley St)

WSDOT-LED PROJECTS

SR-99 Bored Tunnel

Environmental Process

Tunnel
Boring
Complete

Tunnel Bore Preliminary Design Tunnel Open

TBM Ordered TBM Assembled

TBM/ Tunnel Bore Construction
Contract

Tunnel Utility Construction

Tunnel Operations Buildings

South Access
(includes surface streets & related utility work)
Design & Construction

Begin Final Design

North Major Utilities Contract Begin Final Design
Design & Construction

|

North Access (includes related utility work) Begin Final Design Retrieve TB
Design & Construction I A
North Surface Streets Eeg el JESign
(includes related utility work)
Design & Construction (incl. reconnection of John, Thomas, Harrison during const)
Battery Street Tunnel (concurrent utility work) BST Decommissioned
Decommission Design & Construction
RELATED CITY PROJECT
Spokane St (assumes concurrent utility work)
Construction
WSDOT-LED PROJECTS
Holgate to King
Stage 1: Utility Relocation
Design & Construction -
Begin Viaduct
Stage 2: Heavy Civil Work Contract Award Den}](?ns%utfh *
Design & Construction A K
Stage 3: Tail Track By-pass (little h)

Design & Construction * *

Transit / Other Enhancements | |
Transit Service in South End

SR 99 ITS South / North

Contract Award

Automated Emergency Gates

SR-519
Design/Build: WB Ramp & Ryl Brghm




